Macro View of COT Projects from June 2016 Listing, as of May 2017

COT Priority Project Name | Related Business Deliverable Projected Delivery Revised Delivery Date
Date
-- Deploy Multi-Vendor e- Release 1 (13 GJs + Appellate) 3/31/2017
Filing Capability Release 2 (MC/PC, 1CA, ASC) TBD 11/01/17
-- Deploy Judge Automation | eBench (13 GJs) TBD County by County
-- Launch eAccess eAccess 7/01/2017 9/01/17
-- Automated Notification Award made to Twilio 7/31/2017
-- JOLTSaz Deployment JOLTSaz Statewide Release/Conversion 11/30/2017 (final cnty) | 12/03/17

-- AZTEC Replacement

AJACS CMS/Limited Jurisdiction/

12/31/2014 (code only)

AZTEC Replacement 12/31/2019 (end)

-- Criminal e-Filing None Listed TBD

-- Justice Court eFiling AZTurboCourt/Small Claims/MCJC Fixes | OFF HOLD

-- Time Standards Reporting | None listed TBD

-- eWarrant Expansion None listed TBD

-- eDocument Hyperlinking None listed TBD

-- 2FID Deployment None listed 6/30/2017

-- Scottsdale CMS Integration | None listed TBD

-- FARE in Remaining Courts | Mesa-Specific Items/FARE Collections TBD




